
tffit 

Dtuwr AfTtft. CP&T OKOtt. 

CPS/Madison Correspondence History |4«8-» l0/̂  

1. 01/27/88 

2. 04/27/88 

3. 07/13/88 

4. 6/88-8/88 

5. 08/05/88 

6. 08/12/88 

7. 08/24/88 

8. 08/26/88 

9. 10/12/88 

10.  11/88 

11. 12/01/88 

12. 12/12/88 

13. 01/04/89 

14. 02/07/89 

15. 02/23/89 

16. 03/09/89 

17. 03/23/89 

18. 04/05/89 

Judge Keefe rules in Department's favor. 

Court Order is signed by Judge Keefe. 

Telecon with Bill Bigham - Delay in the initiation of 
field work pursuant to the C.O. 

Numerous telecons with Bigham & Steve Goldberg on delay. 

Telecon with Steve Singer — 3 months and 1 week delay. 

Letter to owners from Paul Harvey concerning delay and 
threatening motion for penalties. 

Letter from Schwartz to Heksch complaining about 8/12 
letter. 

Letter from Bigham to Heksch agreeing with Schwartz 

Telecon with Goldberg - Drilling finally starts almost 
6 months from execution of C.O. 

Monitor wells sampled. 

Letter form Schwartz to Heksch - Update. 

Letter from Schwartz to Heksch - Progress Report. 

Analyses reported to Harvey - V0 contamination south. 

Letter form Harvey to counsel - Submit report by 3/3/89 
with all data and proposed plan for further delineation. 

Letter from Singer to Harvey - Plan to resample and 
requests a meeting to discuss timetable for report 
submission. 

Meeting held - Discussions on delays and delineation 
of the plume (MW locations). 

Letter from Bigham to Heksch referring to 3/9 meeting 
and additional sampling; requests relaxing time 
constraints in C.O. 

Wehran report received (1 month late)',y it recommends 
re-sampling and does not propose any î ew monitor 
wells. 
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19. 04/17/89 

20. 04/20/89 

21. 04/26/89 

22. 04/28/89 

23. 05/02/89 

24. 05/03/89 

25. 05/10/89 

26. 05/19/89 

27. 05/23/89 

28. 06/01/89 

29. 07/05/89 

30. 07/07/89 

31. 07/17/89 

32. 07/28/89 

33. 08/03/89 

34. 08/11/89 

Letter form Schwartz to Heksch - Want to install a 
recovery well and pump T-l. 

Letter from Dower to counsel requiring the installation 
of monitor wells and to conduct the re-sampling as 
first proposed in February, within 60 days. 

Meeting held with John Trela - Resample DW 1, 5 and 7 
with 10 day turnaround, 3 weeks to model and develop 
recovery well locations. 

Letter from Schwartz to Trela describing agreements 
made at meeting. 

DW wells resampled (4 months from receiving 
analytical results). 

Letter from Bigham to Harvey concerning pretreatment. 

Telecon with Goldberg - Resample analyses also 
contaminated. 

Meeting held concerning modeling. We approved two (2) 
recovery well locations and insisted on four (4) new MW 
couplets. 

Letter from Bigham to Trela concerning meeting and 
agreeing to install the 4 couplets and 2 RW's. 

Drilling of new MW's starts. 

Telecon with Goldberg - Analyses of new MW's - DW-10 
contaminated. 

Telecon with Goldberg - Must resample with 1 ppb 
detection limit and propose wells for further 
delineation. 

Letter from Harvey to counsel requiring a proposal for 
further delineation by 7/28/89. 

Letter from Bigham to Harvey confirming that the new 
wells would be resampled with a lower detection limit 
and proposals would follow the analytical results. 

Design of recovery wells received (2 months after test 
borings). 

Letter from Harvey to counsel approving RW design; 
requiring resampling and pump test proposal within 3 
weeks; and immediate RW installation. 



35. 08/28/89 

36. 08/30/89 

37. 09/05/89 

38. 09/05/89 

39. 09/13/89 

40. 09/15/89 

41. 09/20/89 

42. 10/02/89 

43. 10/06/89 

44. 10/11/89 

45. 10/12/89 

46. 10/17/89 

47. 10/17/89 

Telecon with Goldberg & Bigham - Status, delay. 

Telecon with Goldberg - Driller being scheduled, 
required sampling not being done. 

Telecon with Goldberg - RW's going in next week, very 
limited resampling, pump test proposal by 9/15. 

Telecon with Schwartz - required sampling. 

Letter from Harvey to counsel - Required immediate 
sampling, modeling report, proposal for additional MW's 
within 30 days. 

Telecon with Goldberg - Drilling delayed, pump test 
proposal not ready, limited resample results -
contaminated. 

Telecon with Goldberg - RW installation to begin 9/25 
(6 weeks from approval letter). 

Telecon with Bigham & Goldberg - Awaiting response to 
my letter and pump test proposal. 

Telecon with Schwartz - Awaiting response to my 9/13 
letter. 

Telecon with Bigham - Awaiting response, GPS suing 
Madison. 

Pump test proposal received, 6 weeks late and 3 months 
from 7/17 letter. 

Letter from Bigham to Harvey - response to 9/13 letter 
(5 weeks later). 

Letter from Singer to Harvey - Response to 9/13 letter 
(5 weeks later), will resample before end of year but 
have not agreed to lower detection limit, will not 
sample PA-5 & 6, will not propose additional wells. 


